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1. INTRODUCTION
1.1. BACKGROUND
The Low Cost Booster Technology Program, also known as the Bantam Booster program,
is a NASA sponsored initiative to establish a viable commercial technology to support the
market for placing small payloads in low earth orbit. This market is currently served by
large boosters which orbit a number of small payloads on a single launch vehicle, or by
these payloads taking up available space on major commercial launches. Even by sharing
launch costs, the minimum cost to launch one of these small satellites is in the 6 to 8
million dollar range. Additionally, there is a shortage of available launch opportunities
which can be shared in this manner.
The goal of the Bantam program is to develop two competing launch vehicles, with
launch costs in the neighborhood of 1.5 million dollars to launch a 150 kg payload into
low earth orbit (200 nautical mile sun synchronous). Not only could the cost of the
launch be significantly less than the current situation, but the payload sponsor could
expect better service for his expenditure, the ability to specify his own orbit, and a
dedicated vehicle. By developing two distinct launch vehicles, market forces are
expected to aid in keeping customer costs low.
1.2. APPROACH
This document is concerned with the ground support and ground operations system for
the Bantam Program. It is focused on methods of performing the system operations in
support of a Bantam launch vehicle in a cost effective manner. We are examining two
special cases of operations, first, operations during the flight demonstration phase of the
program, and second, standard operations after the vehicle enters commercial operations.
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2. CASE 1, FLIGHT DEMONSTRATION PHASE
2.1. OVERVIEW
The development flight program will demonstrate the performance of the launch vehicles
produced by the two selected Bantam contractors. The intention of this program is not a
competition between the vehicles, but rather a pair of flight test programs, with the two
vehicles having similar objectives. Vehicle performance data will be collected for the
purpose of assisting the manufacturers in their flight tests, and to provide performance
information useful for the payload customers in the design of their payloads for launch on
the vehicles. This data will include recording of all ground system activities during
ground operations, real-time telemetry from the launch vehicle of critical hardware and
software parameters, and telemetry collected as available on the payload environmental
factors. At the completion of the flight test program it is expected that both vehicles will
be marketed to the low cost launch vehicle market by their respective manufacturers.
2.2. FUNCTIONAL DESCRIPTION
The ground support concepts for the flight demonstration program address both the initial
acquisition and activation of the launch support and control system, and the routine
support of the test flight program. The system which will be developed for the
demonstration flights should be fully usable for commercial flights following the
demonstration program. The following sections describe necessary attributes of the target
system.
2.2.1. Multiple Launch Site Support
Commercial flights are expected to be launched from multiple launch sites. At a
minimum, commercial spaceports are being developed in Alaska, California, Florida and
Virginia. The Canadians are developing a launch facility at Churchill Bay in far northern
Canada, and if the Pioneer Spaceplane option is developed, a spaceport facility will be
developed in New Mexico. To support this variety, the ground support system will be
either easily transportable or so inexpensive that it can be replicated cheaply at the
multiple locations.As of thiswriting, thesystemcostgoalappearsto be 1.8million
dollarsfor acquisition,includingthedisplayandcontrolsystemandthesimulator.
2.2.2. Automation
To meet the cost goal of the Bantam program, a 1.5 million per launch cost, it is
necessary to provide support with a small, multi-function team of people which supports
all aspects of the ground integration and launch support. Very short cycle times for
launch operations are the norm. Actual launch control and support operations in this
environment must be highly automated.
2.3. ALTERNATIVE CONCEPTS FOR GROUND SUPPORT TEAM
Traditionally, commercial ground operations have been handled by personnel from the
vehicle manufacturer. This is appropriate when each vehicle is viewed as a part of a
scientific activity. In order to meet Bantam goals, however it is necessary to treat launch
vehicles in a fundamentally different way. The goal is to reach a point where the system
is so routine that when a payload comes in you simply go out to the warehouse, grab the
next Bantam launch vehicle off the rack, load the payload and launch. The following
paragraphs provide alternatives on how the ground support team can be effectively
organized and affiliated.
2.3.1. Manufacturer centered
The traditional approach to the ground support team would be for it to be a standard
service provided by the vehicle manufacturer with the vehicle. This approach provides a
team that is highly knowledgeable about the vehicle. The team oriented operations
methodologies described in this document apply directly to this type of team, with the
exception that some of the handover points would probably be less formal, and the
vehicle integration would likely be supported more by personnel from outside the
immediate launch team.
2.3.2. Independent
A second way to establish the ground support team would be to form an independent
organization to support launch services for both vehicles. This approach has the benefit
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of reducingduplicationof efforts in forming multiplelaunchteams.This alsostrengthens
theestablishmentof commonpayloadinterfacesandstandardoperationsprocedures
acrosspayloadsandspaceports.An independenteamcanbemuchmorefocusedon
payloadusersandon theaspectsof operationswhichapplyspecificallyto payload
operations.Marketingthelow costlaunchvehiclegenerically,ratherthanindividual
vehiclesspecifically,maybeamorepowerfulway toexpandthesmallsatellitelaunch
market.
2.3.3. Spaceport centered
Another potential method of operations would be for the spaceports to have a dedicated
Bantam team for all Bantam flights. This team could support either of the Bantam
vehicles, and would be able to gain efficiency through high levels of integration of range
safety and range operations. If the ground system is as automated as is envisioned, and
given the simplicity of the vehicle, it should not be difficult for such a team to operate.
Currently the spaceports do not see this as within their charter, and it appears to be the
least likely of the approaches. In the following discussions this option is not elaborated,
as it would appear to be costly to duplicate the launch team at each spaceport. It is
possible that at some point in the future there may be enough traffic at some spaceports to
support such teams.
2.4. STANDING TEAM DESCRIPTION
2.4.1. Rationale
The reasoning behind forming a standing team of payload operations personnel is that a
team of this nature will significantly enhance the routine nature of Bantam operations. If
the program is to succeed at providing launch services at the target prices, it will do so
through a large number of launches. This implies high launch rates, and simple, lean
procedures which allow high launch rates. These factors in tum imply a high degree of
automation, and a small, (to keep costs down) well trained core of workers to accomplish
these launches.
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2.4.2. Composition
The assigned members of the operations team will depend to a certain extent on the
affiliation of the team, as described above. If the team is employed by the launch vehicle
manufacturer it is likely to be smaller, since some of the functions of the team are likely
to be assumed by Bantam project engineers. As launches become more routine the
numbers can be reduced further.
An independent ground support team would be expected to be composed of a Program
manager and a core of operations engineers. The current concept is based on three
operations engineers handling up to six launches per year. Each of these individuals will
serve as lead for two missions in process, and would be directly involved in supporting all
launches. This team would be responsible for all aspects of the launch planning,
preparation, and conduct. They will negotiate with the payload sponsor, vehicle
manufacturer and spaceport to develop cost and schedule for the mission. They will
coordinate all required licensing and mission analysis. They will be responsible for
configuration management of the ground support system hardware and software, and
verification and management of all delivered flight software loads.
The entire Bantam ground support team will monitor the launch countdown for every
launch. The full launch team will encompass range safety personnel, and it will be
beneficial to include at least one representative from the vehicle manufacturer to provide
vehicle specific expertise during the flight demonstration phase. This is a very lean
launch team, made possible by extensive automation of the display and control software.
2.5. GROUND SUPPORT PHASES
2.5.1. Initial ground system activation
For the demonstration phase at least one complete ground system will be developed, and
the procedures for operating it will be put in place. The following sections describe the
one-time acquisition, integration and verification activities necessary to accomplish this.
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2.5.1.1. Operations plan generation
The plans required for running the ground support center will be generated prior to the
demonstration flights. Essentially the same plans will be used for the commercial phase
of the operations. To accomplish this it is desirable for the ground team to be established
early enough in the demonstration program for them to fully participate in early design
reviews, and ensure that the ground system is fully integrated into the overall system
design.
2.5.1.2. Control Center hardware and software acquisition and integration
Computer equipment, telemetry acquisition and control center hardware and software will
be designed, acquired, integrated and tested by the ground support team. The essence of
the ground station is a group of workstation based consoles which are either portable or
easily transportable to the desired launch site. The option of providing standard outfitting
at all sites may be investigated with the spaceports at a later date, but for the flight
demonstration phase a single center should suffice, and would probably be most
economical.
Software is available off the shelf, and the only significant drawback to existing software
system is that they contain features which are not required by the operational Bantam
system. Existing ground support software packages are highly configurable, and provide
methodologies for automating the launch process to a high degree. They operate in a
variety of operating environments, including Windows NT. The primary integration task
is to configure the system for Bantam support. The automation required for this program
means that the system will have the ability to conduct and evaluate launch operations
with minimal extemal inputs. This in turn requires a significant effort in defining proper
systems performance for the software. This modeling and the verification that the model
is correct are the primary integration activities for the ground support software.
2.5.1.3. Mockup acquisition and validation
A physical mockup of the vehicle to payload interface will be built during the
demonstration phase. This must be maintained and used to ensure that payload interfaces
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arecompliedwith onbothsides,payloadandvehicle. This itemwill consistof amockup
of thematingassemblyfor thestandardpayloadinterface,connectorsfor electricalpower
from thevehicle,dataconnectionsfor thesensordata(this is theonedifferencebetween
theDFI interfaceandthestandardpayloadinterface)andumbilicalconnectionsfor
prelaunchcommunicationswith thepayload.This shouldbearelatively low costitem,
lessthan$20K.
2.5.1.4. Mission Planning Software acquisition and validation
The mission planning system is used to generate flight software for the On Board
Computer (OBC) for the specific mission to be flown. This software package is
developed by the vehicle manufacturer. During the demonstration phase the
manufacturer will be the sole user of this software. The verification of this flight
software in operation is one of the prime objectives of the flight demonstration program.
Verification of the mission planning system is therefore primarily the responsibility of the
manufacturer.
2.5.1.5.Simulation acquisition and validation
The capability to verify that the flight software produced for an individual mission is
correct and error free is essential to the long term success of the program. In order to
effectively determine that the production flight software load performs as designed it is
necessary to test it in a simulator which contains the actual flight control computer or a
very accurate emulation of the flight control computer. This allows the _ound support
team to upload the software (in the best of all cases using standard upload procedures for
the vehicle), run through a detailed prelaunch checkout, and fully simulate an actual
flight. The output of the simulation can then be used in comparison with the actual
telemetry to analyze vehicle actual performance compared to theoretical values. In
addition, this simulation will be useful to the ground support team in evaluation of the
performance of the system monitoring functions of the control center software.
This simulation is a vital design tool for the vehicle manufacturer, and should be their
responsibility to build. Portions of the simulation are relatively simple, since the Bantam
vehicle is relativelysimple. Flight controlcomputerstimulationor emulationisnot
simple,andis keyto anadequatesystem.A hardwareandsoftwaredevelopmentcostof
830K is estimated.This hasbeenincludedin the$1.8million costmentionedearlier
2.5.1.6. Development Flight Instrumentation (DFI) acquisition and
validation
The DFI package is conceived as a standard set of instrumentation to be flown on all
demonstration vehicles. This establishes and enforces interface standards, ensures a
common set of reference data, and provides a cost savings to the vehicle manufacturers in
the area of flight instrumentation. One design decision which should probably be made
early in the process is if this package is to be expendable or recoverable. An expendable
package must be relatively low cost, simple to manufacture, and still robust enough to
return all required data. It would provide an ancillary benefit of allowing small, low cost
payloads of the sort many universities wish to fly a "free" ride. Given that this payload
would be specifically designed to fly on Bantam it would also have the potential of being
the basis for a standard payload package for payload sponsors to use as the basis for
Bantam class payloads. A recoverable package can be reused for multiple flights, though
it would be necessary to produce backups to account for high flight rates and the
possibility of an catastrophic event destroying the entire vehicle.
Data to be collected by the DFI is based on collection rates such as defined in the Low
Cost Boost Technologies Fastrac 60K Engine Interface Definition Document. Less than
150 sensor measurements are expected at a 50 Hz rate. The DFI will directly collect data
on acoustic, vibration, thermal and structural loads on the payload, and data from
additional sensors desired by the vehicle manufacturer. Adding this to the other sensor
data indicates that less than 500 data points need to be transmitted at a 50 Hz rate. This is
a relatively low rate, and well within the capabilities of economical systems.
Additionally it is expected that the command stream generated by the flight control
computer(s) will be monitored and recorded for later download. This data is not needed
in real time, and it should be easy to recover by downlink from the payload, or directly, in
the case of a recoverable payload.
9
Theestimatedcostfor arecoverableDFI payloadisapproximately3 million dollars. To
beeconomical,anexpendablepayloadshouldcostlessthanaquarterof that(basedon
two expendables,andtwolaunchespermanufacturer).As thenumberof launchesin the
developmentcycleis increased,sois thetotalcostof expendabletestpayloads.Even
with this takenintoaccount,it shouldberealisticto produceaninstrumentationpackage
with therequiredcapabilityfor under$750K.
EstablishingtheDFI asa separatedeliverableitemisdesirablein severalaspects.First, it
is anidealitemto beproducedby a smallbusiness,or possiblyasaresearchprojectin a
university. Secondly,it couldbecomeaviablecommercialproductin its own rightasthe
basisfor astandardBantampayloadarchitecture.
2.5.1.7. Configuration management system acquisition and checkout
The premise on which the low cost of the Bantam vehicle is based is that of a launch
vehicle which is a commodity. That is, each vehicle produced by the manufacturer is
essentially identical to every other. The only difference between individual launch
vehicles is the flight software which controls the mission. A well defined method for
controlling, verifying and managing the flight software loads for multiple flights is
essential. Off the shelf commercial products which can handle this task are readily
available. The key factor is compatibility with all vehicle manufacturer systems.
2.5.2. Flight test program
Figure 2.5.2. l shows a representative timeline for high level ground support activities in
support of a demonstration flight.
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Figure 2.5.2.1 High level mission timeline
The actual flight test program will be carried out to look as much as possible like the
expected commercial operation. This allows operational procedures to be developed and
validated, and provides essential training for the ground support team. Figure 2.5.2.2
shows the low level processing steps during the launch process.
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Figure 2.5.2.2 Launch processing steps
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2.5.2.1. Mission Definition
Definition of the specific mission details by the customer will be accomplished prior to
each Bantam flight. For the demonstration program this data is likely to be available
further in advance of the actual flight than would normally be the case in actual
operations. The preliminary mission determination and the detailed payload and mission
specifications should be available significantly in advance of the actual flight. This data
is the input required by the mission planning software system to use to build the vehicle
flight software. For the demonstration flights the manufacturer is expected to perform all
of the activities necessary to generate the flight software load and deliver it to the launch
team.
2.5.2.2. Launch licensing
The vehicle manufacturer traditionally has been responsible for obtaining the license for
the flight. During the demonstration program this will be the case for the early launches,
but this may be an appropriate function for the ground support team to assume. The
expected lead time for licensing from the Office of Commercial Space Transportation is
180 days, but a single license can cover all of the launches in the demonstration flight
program.
2.5.2.3. Range safety analysis
A detailed analysis of the flight vehicle range safety considerations will be conducted for
each launch, however the initial flight of the vehicle will require an extensive analysis of
self destruct capabilities, proposed flight path monitoring and all other aspects of the
range safety plan for the vehicle. A significant portion of this analysis is a one time
expense, however some aspects of it will be repeated for each flight.
2.5.2.4. Test flight software verification
Delivery of the flight software for the vehicle is expected to be separate from the vehicle
delivery. For purposes of software checkout the simulator will look to the ground system
like an actual launch vehicle. Software uploads will use the standard interface out of the
ground system into the simulator, and the simulation will run a full scenario from fueling
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throughpayloadrelease,with thestandardgroundsystemmonitoringactivity as if the
simulatorweretheactualvehicle. Thefull datarecordingcapabilityof thegroundsystem
will beemployedto capturedatausedfor postflight analysis.Theessentialelements
which aretestedarethepredictedvehicleperformance,to ensurethattheflight software
actsasexpectedandthatthedesiredorbit is achieved,andthetrajectoryof thevehicle to
ensuresafetymarginsareadequate,andto establishabaselinepredictedtrajectoryfor the
actualflight. In addition,duringearlydemonstrationflights thegroundsupportsoftware
is evaluatedfully in thesesimulations.
For demonstrationflights theactualverificationof thesoftwareis likely to be
accomplishedby thevehiclemanufacturer,andcollectionof datafrom theflight itself
will bea partof theverificationof thesoftwareduringpostflight analysis. The
simulationwill beusedextensivelyby thegroundteamassoonasit is availablefor
evaluationof softwareandproceduresfor simulationsaswell asgroundlaunch
operations.
2.5.2.5. Vehicle/DFI Integration
Integration of the data collection package will be accomplished using the standard
procedures established by the ground support team. Vehicle to payload integration for the
early demonstration flights will be primarily performed by the manufacturer's team, with
the direct participation of the ground support team in the process. This is an area where
ground support teams from the manufacturer have an advantage, as they will probably be
drawn from the vehicle engineering team. Specific integration procedures will be quite
vehicle specific, and ground handling equipment will likely be as well. The most robust
expendable system would appear to be a manufacturer fumished transporter, erector,
launcher (TEL) which could be used at any of the available launch sites without having to
rely on the spaceports to provide the same equipment at each site. The rocketplane
approach requires integration of the payload with the upper stage which will provide the
final orbital insertion, and an integration of that stack with the carrier plane. Typically
this full integration is performed in a hanger type of environment, allowing a great deal of
ease in payload handling, and flexibility in integration.
13
2.5.2.6. Launch servicing
Vehicle servicing is expected to be carried on by spaceport personnel, with oversight
from the launch support team. An important aspect of the Bantam concept is to use
simple, robust technology. The expectation is that the vehicles will use standard
propellants, LOX and RP-1 or liquid hydrogen being the baseline cases for this analysis.
This implies that all of the infrastructure, including safety procedures and systems, is
already in place at the spaceports to handle uploading fuel to the vehicle. In some cases
the spaceports are proposing using servicing vehicles for fueling operations, which would
allow operations from a bare pad.
2.5.2.7. Launch
Launch control by the ground support team is a matter of overseeing what is primarily an
automated procedure. Once the sequence is initiated the launch control software
monitors physical parameters, such as tank pressure and temperature, environmental
parameters, such as weather conditions, and verifies proper OBC software execution.
Built in holds during the sequence are expected to give the team an opportunity to review
the status of all systems, and manual abort is always available. Other than that, the
ground control computer will act autonomously, and turn operations over to the flight
computer at the appropriate point in the countdown.
During flight real time telemetry may be displayed, and critical health monitoring
parameters will be made available to the range safety personnel. The only ground control
team function during this time is for mission abort destruction sequences.
2.5.2.8. Data collection
Two major classes of data will be collected during each demonstration flight, real time
and on board archived data.
2.5.2.8.1. Real time clata
Data collected from the vehicle (and the ground system event log) are archived and
displayed in real time. It is efficient and easy to collect the prelaunch operations data this
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way throughtheumbilical link. Realtime downlinkfrom thelaunchvehicleismore
difficult to collect, andcollectionaddsto thecostof thesystemin theform of more
complexavionicssystemsandgroundtelemetryacquisitionsystems.It is essential,
however,thatkey dataparametersbemadeavailablefor healthmonitoringfrom therange
safetypoint of view, andthatnecessarydatafor analysisbeprovidedin theeventof a
catastrophiclaunchfailure. Selectionof thekey parametersto monitorfor anomaly
investigationisessential.
2.5.2.8.2. Non-realtimedata
Thereis asubsetof datawhichprovidesinformationonvehicleperformancewhich does
nothaveanyintrinsicrealtimevalue,but is keyto thefinal analysisof vehicle
performance.Typical datamightbedetailedinformationonvehiclebustraffic, vibration
information,thermalconditionsandg forcesencountereduring launchby thepayload.
Thisdatacanbecollectedandwritten to anonboardstoragedevicefor downlink ona
laterorbit,or direct recoveryfrom areusable,recoverableinstrumentationpackage.
Eithermethodallows therealtime downlink to besimplified andmademorerobust,asit
will havelessdemandfor highratedata.
2.5.2.9. Data reduction and analysis
Data collected during prelaunch operations, real time launch data and collected non-real
time data will be made available to customers, vehicle manufacturers, spaceports,
sponsors and other interested parties for detailed analysis. Collected data will be archived
electronically and provided as a part of the final program report along with the
appropriate analysis. The archive should provide time tagged computer logs of all ground
system activity, time tagged raw data stream of all data from the umbilical, and the time
tagged non real-time data downloaded from the payload.
2.5.2.9.1. Launch system performance
The non real time data mentioned above is key to post flight analysis for the purpose of
defining expected environmental conditions to potential payload customers. The report
on this analysis will be prepared and presented as an appendix to the vehicle to payload
15
ICD. This datais essential to the design of payloads for an appropriate launch vehicle,
and can also be expected to be a discriminator for the payload sponsors to use during the
selection of a vehicle to launch their payload.
2.5.2.9.2. Simulation comparison and validation
Data collected by the flight demonstration will be compared to the simulation data for
improvement of the simulation, and updates to theoretical and analytical models of the
system performance.
2.5.2.9.3. Data integrity and security
Two distinct types of data are being collected during these demonstrations, the
engineering data to be used by the manufacturers, and secondly the performance data
which will eventually be provided to the payload sponsors for use in satellite design. The
engineering data could be highly proprietary, and must be protected appropriately by
ground system operations. During the demonstration flights there should be no occasion
for remote access to the launch control center software, so it will be isolated from the
outside. Engineering data will be available only to the manufacturer. The mission
planning, simulation software system and flight software will also contain proprietary
data and models, so security is an aspect which must be considered in the configuration
management and control of these systems.
2.5.2.9.4.Review ground operations procedures and update operations plans
A final review of operations plans in preparation for implementation in the operational
phase will be conducted.
2.5.3. Demonstration Program Wrap-up
Products from the demonstration program should primarily be those necessary to support
commercial operations. The following should be considered as a minimum.
2.5.3.1 .Revise operations plan as necessary for operational modes
Experience obtained during the demonstration flights will carry over directly into
operations. By the completion of the demonstration phase there should be a well
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establishedsetof routineproceduresfor thegroundsupportsystem.A particularly
importantbyproductof thedemonstrationprogramis asetof trainedgroundsystem
engineers.Theseindividualsform thenucleusof thegroundsupportsystemfor the
operationalprogram,andtheyandtheir skills andknowledgemustberetained.
2.5.3.2.Prepare payload ICD and preparation procedures
The standard vehicle to payload ICD is one of the tools which enable the low cost
paradigm in the Bantam system. By ensuring a standard interface between the payload
and each launch vehicle payloads can be designed to be launched on any available
vehicle. This lowers the cost of payload design, and encourages price competition to
drive down launch costs. Consideration should be given in definition of this ICD to
making provisions for attachment of secondary payloads, which are not supported by the
primary payload sponsor, and require only very minimal support from the vehicle.
2.5.3.3. Assist primes in preparation of vehicle performance reports
The operations team will be particularly important in post flight analysis of vehicle
launch preparation, servicing and control systems. In addition they can assist in post
flight dissemination of telemetry, both real-time and non-real-time.
3. CASE 2, STANDARD OPERATIONS PHASE
3.1. OVERVIEW
The commercial use of the Bantam vehicles is dependent on establishing a new paradigm
for space operations. For the Bantam program to be successful the vehicles must be
treated as commodities rather than as programs. That is to say, the operation must be
made so routine that launch planning and execution have essentially no impact on the
program. The launch vehicles from a manufacturer must be so nearly identical that the
only vehicle preparation necessary is uploading the flight software and fuel, and the
interfaces must be so standard that a payload sponsor can build a satellite and then go out
and simply acquire the next (or least expensive) launcher available.
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Onedriving factorin thecurrentworld is thecostof insurance.In theBantamconcept,
the launchvehicleis soinexpensivethatthenatureof thiscostis shifted. Thedesignof
the launchvehiclereflectsthisemphasis,with importanceplacedondesignrobustness,
but somedegreeof uncertaintyacceptedwhenit would affectcosts.
Theexpectationsof payloadsponsorsin thisconceptshouldbebasedon theview that
costis thedriving factor. This implies,for example,thatsomesystemswhich would
havehotsparesinplacein today'sworld,wouldsimply beallowedto delaythelaunchor
notusedin thecaseof failures.
A launchcontrolcenterin thisenvironmentwould look very differentfrom today's
standard.Insteadof rowsof consoles,therewould bea fewworkstations.No
complicatedinternalcommunicationsystemis needed,becauseall of theoperations
personnelarerightnext to eachother. Standard,interchangeablePC's or workstations
will beusedbothfor low costandeaseof backupin thecaseof failure. Hotbackupsand
sparesarenot requiredin thisconcept,aspotentiallaunchdelaysarepartof therisk the
payloadsponsorassumeswithin thelow costlaunchconcept.Thedisplayandcontrol
systemshouldbestable,with noworry aboutchangesfromonelaunchto thenext. The
only updatesrequiredfor a launcharethoserequiredto accountfor thespecificmission
flight softwareandtrajectory.
3.2. FUNCTIONAL DESCRIPTION
The model for the operational phase of the Bantam system is different from the standard
way space missions are currently conducted. Rather than an individually developed
mission, each Bantam launch is conducted as a routine activity, with only the actual
payload being different from one mission to the next, and the only real difference there is
the weight and orbital destination. Unless this type of approach is achieved it will be
difficult to meet the cost goals of the program.
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3.3. ALTERNATIVE GROUND SUPPORT TEAM CONCEPTS
Essentially the same set of alternative operations teams concepts applies in this phase as
in the development phase. The decision on which approach to take is independent of the
approach used in the development phase, though this may be interrelated. In commercial
operations the independent team approach has some distinct advantages. It allows the
payload sponsors to contact a single organization, which essentially acts as an honest
broker in negotiating the best launch deal for them. This relieves the payload sponsor of
the need to negotiate for the best launch deal. The effect should be to foster a user
advocate paradigm, enhancing the competitiveness of the system. It avoids the
duplication of having independent teams for each vehicle, making the goal of routine
launches much easier to achieve. It enhances the probability that the standard payload
ICD will be enforced, thereby reducing design uncertainties for the payload sponsors.
3.4. STANDING TEAM DESCRIPTION
A standing team for launch control allows rapid turnaround for launches, consistent
enforcement of standards, and consistent and well defined procedures and methods for
continuing improvement of launch control procedures. In the operational era we expect a
minimal team, making use of fully automated ground support hardware and software. A
basic four person team is envisioned, three operations engineers on the launch team, and a
systems engineer with overall responsibility for the functioning of the team. One launch
team member would act as the lead for each mission. This lead individual would be the
person responsible as the primary point of contact between the payload sponsor and the
Bantam operations. This duty would rotate among the team members, so each would
normally be responsible for two or at most three missions. As the number of Bantam
launches increases operations engineers would be added as needed to retain this basic
ratio of personnel to launch missions. The simplicity of the vehicle to payload interface
is expected to allow the ground support team to actually perform the physical integration
of the vehicle and payload. The hardware to run the system probably must be portable,
since it is likely that multiple launch sites will be used, and the cost of outfitting each
19
launchsite,andmaintainingthesoftwareandhardwareconfigurationswouldbe
prohibitive.
3.5. GROUND SUPPORT PHASES
Figure 3.5.1 shows the top level mission phases and timeframes for an operational
environment.
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Figure 3.5.1 Operational launch phasing and timeline
Appendix A provides a checklist with specific internal and external activities associated
with each of the phases above. The following sections describe these phases in more
detail.
3.5.1. Mission definition
3.5.1.1. Request for flight
The initial contact from the payload sponsor to the ground support organization begins
the mission definition process. At this time the data required from the payload sponsor is
relatively generic, primarily desired orbit, launch date and weight. This is the point at
which the scheduling and negotiation begin. In the case of an independent ground team
the operations engineer assigned to the flight would initiate contact with the spaceports
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andlaunchvehiclemanufacturerto determinescheduleopeningsandvehicleavailability.
In fact, theywould likely beworkingtogetherona dayto daybasis,somostof this
informationwouldbeonhandfor thegroundteam. Theoperationsengineerwould
initiatenegotiationto obtainthedesiredscheduleandbestprice,alongwith all viable
options. Thiswouldbepresentedto thepayloadsponsorto selectthedesiredvehicleand
launchsitecombination.In thecaseof agroundsupportteamintegralto the
manufacturertheprocesswouldbesimilar,exceptthatthepayloadsponsorwouldhaveto
contactbothvehiclemanufacturers,andtheywould in turncontactthespaceports.
Similarly for thespaceportsif theycontrolthegroundteam,theywouldcontactthe
vehiclemanufacturersfor thebestdeal.
3.5.1.2. Detailed mission definition
Once the vehicle, spaceport and launch date have been tentatively selected, the payload
sponsor would be expected to provide detailed data on the vehicle and desired launch
parameters to the ground support team for coordination. This package contains all the
information necessary to support safe handling of the payload, including information on
special handling required, on board propellants, and any hazardous materials handling
requirements. The orbital data required is the detail of orbital parameters, weight and any
other specific data deemed necessary. At this point in time it may be possible to take
advantage of excess booster capacity to fly opportunistic payloads. These are usually
small, inexpensive projects, typically produced as course work at universities, which can
be flown with major benefits with little or no notice, and only minor support required.
The ability to coordinate this type of activity is one of the ancillary benefits of an
independent launch team, but this could be done under any of the proposed organizations,
if appropriate provisions are made to solicit projects.
Typical time frames for these activities would have the initial contact several months
prior to flight and detailed data package delivery shortly thereafter. Licensing has a
potential impact on this timeline, however a programmatic license will allow for multiple
standard launches with a significantly reduced turnaround. The Office of Commercial
Space Transportation has indicated that meeting the anticipated Bantam turnaround
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shouldnot bea significantproblem.In thefinal expectedenvironmentit would bequite
reasonableto beableto turn aroundapayloadin amonthor less. Thisassumesthatthe
flight vehicleshavealreadybeenmanufacturedandsimplyneedto beshippedto the
launchsite(or takenoutof astoragefacility at thesite).
3.5.1.3. Optional services
This is the point where desired optional services will be defined by the payload sponsor.
Typical optional services we might expect to be requested are:
• Remote access to launch operations via Internet access
• Expanded payload telemetry during ground operations
• Payload telemetry during launch
• Participation of sponsor personnel in integration and launch activities
3.5.2. Mission planning
The detailed information on required orbital parameters is the input for the mission
planning process. The primary output of this process is Operational Flight Program
(OFP) which executes in the vehicle. In the environment of a standardized set of Bantam
vehicles, this is theoretically the only significant difference from one vehicle to the next.
Generation of this software could be performed by either the vehicle manufacturer or, if
the mission planning software is sufficiently automated, by the ground support team. The
mission planning software itself is a byproduct of the development process, and if the
ground support team is to run it, it must be procured by them from the manufacturer. The
output of this process is an OFP which must be tested, controlled by the ground support
team and uploaded to the vehicle On Board Computer (OBC) during preparation for
launch.
Due to the high degree of automation expected in the flight planning process and the
relative simplicity of the Bantam flight software, OFP generation should be accomplished
in a few days at most, so this is not a schedule driver. To support other activities, the
minimum delivery time would be 30 days prior to launch.
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3.5.3. Flight product verification
The verification of the OFP is essential to ensuring success of the flight. Since this is the
only significant difference between the vehicles from one manufacturer, it is also the
primary controllable variable between flights. The simulation produced by the
manufacturer as part of the development process is the tool which is used to perform this
verification in the operational mode. The activities are essentially identical to those
carried on during development, except that there is more emphasis on understanding the
flight profile for the launch activity, and little or no emphasis on post mission analysis.
The timeline for this activity is short for the actual verification, essentially taking the
same amount of time as an actual mission. There may be several simulations run, for
familiarization, training and also to benefit payload sponsor personnel supporting the
flight (these missions often have an educational purpose which is as important as the
scientific purpose of the payload). The month between delivery of the OFP and the flight
should give sufficient time to perform as many of these simulations as desired. If there is
much impact on the ground support team this may be a chargeable item to the payload
sponsor.
The second flight product which must be verified is the payload itself. When it is
delivered to the ground support team, they will integrate it with the mockup to ensure that
physical, electrical and data interfaces are appropriately configured. A simple electrical
and data interface integrity check will be accomplished at this point. As built weight
measurements are made for final verification prior to flight.
The timeframe for the mockup testing is immediately after delivery of the payload, one
month prior to launch. The activity itself should take less than a week.
3.5.4. Vehicle/payload integration
Once again, the vehicle to payload integration is almost identical to the analogous process
during development, with the exception that the data interfaces for the DFI are no longer
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required. Thissimplifiestheprocessslightly, buteventheDFI interfacesareminimal, so
this is not asignificantsaving. Duringthedemonstrationprogramthis functionwas
performedlargelyby vehiclemanufacturerpersonnelwith groundsupportteam
participation. Foroperationalaunchesthegroundsupportteamwouldbeexpectedto
performtheactualphysicalintegrationaspartof their standardactivities. Given the
straightforwardinterfaces,it doesnotappearcosteffectiveto usededicatedpersonnelto
performthesetasks.
Sincethepayloadinterfacesweretestedwell prior to theactualinterfaceto thefinal
launchvehicle,this integrationshouldtakevery little time. Theexpectedtimeto begin
final integrationis 48hoursprior to scheduledlaunch.
3.5.5. Servicing
There should be no difference at all in operational servicing. The ground support team is
in an oversight role during this activity, concerned primarily with ensuring that the
Bantam procedures are followed correctly. The ground support team provides the
spaceport with the vehicle and payload specific expertise on the launch vehicle. They
will become experts in the specific procedures of each spaceport. This is typical of the
reason for having a dedicated team, to ensure continuity throughout the launch program.
3.5.6. Prelaunch checkout
Payload requirements for monitoring during ground operations are minimal, so the
prelaunch checkouts are less demanding than for the demonstration program. With
current launch vehicles the sponsors of Bantam class payloads typically have no ability to
monitor payloads flying as add-ons on someone else's launch. Simple health monitoring
and possibly the ability to command the payload to a ready mode are all the capabilities
which are envisioned.
For commercial operations the recording of detailed data on the progress of the launch
sequence should no longer be necessary. The only utility of the data is in analysis of
anomalies, and close attention needs to be given to determine if this is worth the cost. Do
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not assumethatthis is afreecapabilityjust becauseit wasdevelopedduring the
demonstrationphase.Maintenanceof thesoftware,analysisof resultsandarchivingdata
arenot free. Thekeyto thisquestionis insurance,andthewillingnessof the insurance
carriersto underwritea launchwithout theability to doadetailedpost flight anomaly
analysis.Onceagaintheachievementof aroutinelysuccessful,high numberlaunch
recordis likely to benecessaryto allow this. In the idealenvironmentwe wouldconsider
a"no fault" insuranceviewpoint,thatis acasewherethecostof a replacementlaunchis
low enoughandtheprobabilityof successon thesecondtry highenoughthatanomaly
resolutionisnot worth thehigherper launchcost.
3.5.7. Launch sequence
During the launch sequence itself events should be the same as for the demonstration
flights, except for the absence of the RF link to the DFI, and the noted lack of a need to
monitor internal operations. Participation desired by the payload sponsors is uneven,
some desire considerable observation and participation, others are only interested in
knowing that their satellite is in orbit. The desire has been expressed to monitor launch
operations remotely, perhaps through an internet connection. This should be possible at a
relatively low cost, however our recommendation is still to avoid even low cost services
which do not directly contribute to the mission, as the resultant set of inexpensive
capabilities could be significant, and would consume resources which are in short supply.
3.5.8. Post launch activities
The only significant post launch activity is verification for the payload customer that his
payload has been delivered to the specified orbit. This may be accomplished by
telemetry, ground tracking or any other method to verify orbital parameters. The second
question which may be asked is whether the specified environmental conditions for the
launch were achieved. This is important in the case of a payload failure to assess the
reason for the failure. Once again the tradeoff discussion is the same as it was for launch
monitoring, whether the cost is worth the reduction in risk of loss in the case of payload
failure. Here the question is if the payload sponsor is willing to accept a higher level of
risk to obtain the lower cost. If a significant history of successfully meeting specified
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conditionscanbeestablisheduringtheearlyoperationalflights this shouldbea
reasonablerequest.Fromdiscussionswith payloadsponsorsthisdoesnot seem
unreasonable.In thecurrentstateof affairs it costsat least6 to 8million to launcha
typical payloadin thisclass.A typicalpayloadof this typecostsabout1.5million to
produce.As a result the sponsor could in effect buy his own insurance by building and
launching a backup payload in the case of a failure, and still be significantly better off
than they are today.
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APPENDIX A
GROUND OPERATIONS CHECKLIST
GENERAL INFORMATION
The attached checklist provides an overview of the specific internal and external activities
during each of the preparation phases for an operational mission.
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ExternalDataandProducts
Mission Definition Phase:
Collect following from requester:
• Type of payload
• Safety considerations (propellants,
etc)
• Ground handling considerations
• Approximate weight
• Desired orbit
• Desired launch date
• Desired vehicle
• Requested participation
• Optional services requested
Mission Planning Phase
Collect following from requester:
• Exact payload weight (as built
measurements will be made after
delivery)
• Exact orbital parameters required
• Confirm launch date
• Confirm optional services
Mission planning organization
performs following:
• Generates flight software load and
documentation
• Performs necessary internal testing
Flight Product Verification
Manufacturer
• Prepares and ships vehicle
Payload sponsor
• Prepares and ships payload
Ground Support Team Activities
Contact appropriate launch sites to confirm
schedule availability, and request launch
services bid
Contact licensing agency for launch
Contact manufacturers for bid on launcher
Generate price quote for optional services
Schedule launch
Provide mission planning organization
(could be ground support team) with
detailed payload data
Accept flight software and places under
configuration control
Perform and document range flight and
ground safety reviews
Upload flight software to simulation and
verify predicted performance
• Trajectory
• Final orbit
• Predicted launch environmental factors
Mate payload to mockup and ensure all
interfaces are correct
Perform simulations and rehearsals of flight
as necessary
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Integratepayloadandflight vehicle
Integration
Launch
Post Launch
Integrate range safety package (as required)
Input mission specific data into ground
support software
• Predicted trajectory
• Applicable flight software checkout
data (program checksum, internal
performance data, etc)
• Servicing; data
Vehicle servicing support
Service payload
Upload flight software
Perform (automated) prelaunch hardware
and software checkout
• Monitor servicing
• OBC test program
Sequence launch (automated)
• Vehicle launch progress monitor and
control data displayed on consoles
• Go/no go pauses in sequence provide
for manual confirmation
• Automated hand-off to OBC for launch
• Monitor downlink (if provided)
Obtain and provide payload sponsor with
actual payload orbital elements
Perform any desired post launch analysis
Furnish requested recorded data
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